
EXHIBIT JJ
SCHEDULE OF PERFORMANCE

6/28/2011
Major 
Phase

Sub-
Phase Block

Application 
Outside Date 2/

Commencement 
Outside Date 2/

Completion 
Outside Date 2/

1 2012 2014 2025
1-Y-A 1Y-2Y-3Y 2012 2014 2016

2017 2018
2020 2021
2017 2019

1-A B2-B3 2012 2014 2016
2017 2018
2017 2018

1-B B1-M1 2013 2015 2017
2018 2019
2018 2019
2018 2019

1-C C1-C2 2014 2016 2018
2019 2020
2019 2020

1-D IC1-IC4 2015 2017 2019
2020 2021

1-E C3 2016 2018 2020
2021 2022

1-F E1-E2 2017 2019 2021
2023 2024
2022 2023
2022 2023

1-Y-B 4Y 2018 2020 2022
2023 2024
2023 2025

2 2018 2020 2027
2-A E3-E4 2018 2020 2022

2022 2022
2023 2024
2023 2024
2023 2024
2023 2024

2-B C4 2019 2021 2023
2024 2025

2-C E5-E6 2020 2022 2024
2025 2026
2025 2026
2025 2026
2026 2027

3 2021 2023 2030
3-A E7-E8 2021 2023 2025

2026 2027
2026 2027
2026 2027

3-B C12-C13 2022 2024 2026
2028 2029

3-C IC1-IC4 2023 2025 2030

4 2024 2026 2034
4-A C5 2024 2026 2028

2029 2030
2030 2031

4-B C10-C11 2025 2027 2029
2031 2032

4-C C6 2026 2028 2030
2031 2032
2032 2033

4-D C7-C8-C9 2027 2029 2031
2032 2033
2033 2034

Eastside Commons 1

Parks & Open Space  1/ 

YBI Hilltop Park 1

YBI Open Space / HMP 1
YBI Hilltop Park 2

Building 1 Plaza
Marina Plaza

Cityside Waterfront Park 2

Clipper Cove Promenade 2

Cultural Park

Eastside Commons 2

Clipper Cove Promenade 1

Urban Farm 1
Eastside Park 1

Eastside Commons 3

YBI Beach Park
YBI Open Space / HMP 2

Cityside Waterfront Park 1

Cityside Waterfront Park 3

Eastside Park 2
Eastside Commons 4

Eastern Shoreline Park 1
Clipper Cove Promenade 3

Sailing Center Pad

Eastside Park 3
Eastside Commons 5

Eastern Shoreline Park 2
Pier 1

Eastside Park 4
Eastside Commons 6

Urban Farm 2

Eastern Shoreline Park 3

Urban Farm 3

Urban Farm 4

Cityside Waterfront Park 6

Cityside Waterfront Park 5

Northern Shoreline Park / The Wilds / Environmental Center Pad

Sports Park
Cityside Waterfront Park 4
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SCHEDULE OF PERFORMANCE

6/28/2011

Community Facility Obligation
Building Permit

/ Trigger 3/

Application 
Outside Date 4/

Commencement 
Outside Date 4/

Completion 
Outside Date 4/

A B C D

Waterfront Plaza / Ferry Terminal Phase 1 Facility 100 du +6mo +12mo +36mo
Retail - Interim Grocery Store (5,000 sf) Facility 1,000 du +6mo +12mo +36mo
Police / Fire Station Facility 2,500 du +6mo +12mo +24mo
Retail - Final Grocery Store (15,000sf) Facility 5,000 du +6mo +12mo +24mo
Ferry Terminal Phase 2 Facility

WWTP / Recycled Water Plant / PUC 4-6 acres Developable Pad See PUC / TIDA WWTP MOA for timing of pad delivery.

Sailing Center Pad Developable Pad

Environmental Center Pad Developable Pad

Pier 1 / Eastern Shoreline Park 2 Improvements

Buses for East Bay Service Rolling Stock

On -Island Shuttle Buses Rolling Stock

Bicycle Lending Library Rolling Stock

Financial Obligation Obligation

Open Space Annual O&M Subsidy $14.3 MM (NPV)

Transportation Annual Operating Subsidy $30 MM (NPV)

Additional Transportation Subsity $5 MM max

Transportation Capital Contributions $1.8 MM (NPV)

Community Center Space(s) Subsidy $9.5 MM (NPV)

Childcare Facility Subsidy $2.5M (NPV)

Affordable Housing Subsidy $98 MM max; $73.5 MM 
baseline

School Improvement Payment $5 MM (NPV)

Ramps / Viaduct SFCTA Soft Cost Reimbursement $10 MM (NPV)

Import Fill $1 MM

1/  Horizontal obligations only, no vertical improvement or rehabilitation except as defined in Open Space Plan
2/  All dates are subject to navy’s environmental remediation efforts provided in the Navy MOA and land transfers from Navy and TIDA

Max $1.5mil first 5 yrs, $3 mil per yr from Yr 6, subject to need per annual 
operating budget. See Financing Plan for amounts and schedule.

Purchase of bicycles and equipment to establish  the bicycle lending library up 
to a maximum expediture of $110,000.  Must be completed no later that the 
occupancy of the 1,000 residential unit.

Construction of these improvements may be deferred if the area is still needed 
for barging operations related to importing material for the site.  In no case will 
the Completion Outside Date for these improvements be later than the 
Completion Outside Date of the last Sub-Phase.

Payment due upon removal from stockpile at rate of $3.50 per CY or for any 
remaining in stockpile after 12/31/2015 in 3 equal annual installments. See 
TIDA / D.A. McCosker Agreement.

Mechanism

Developer shall use commercially reasonable efforts to provide the Sailing 
Center Pad earlier if the Authority requests it and if the Treasure Island Sailing 
Center provides reasonable evidence that it will be ready to proceed with 
construction of the Sailing Center building at that earlier date.

Max $4 mil per year, subject to need per annual operating budget. See DDA 
for amounts and schedule. 

$17,500 per market rate unit at each lot sale. Trueups at 50% of TI land 
acreage make-up to 2,100 units and at 4,200 units land sales, credit for any 
payment made at 2,100 unit true-up. See Housing Plan for amounts and 
schedule. 
Payment due at the start of refurbishment work on the school grounds for 
purposes of opening a K-8 school. See DDA for amounts and schedule. 

Annual schedule of payments. See TIDA / SFCTA MOA 3rd Amendment for 
amounts and schedule. 

Space or susidy determination made at Major Phase Approval. Max $2.375 
mil each Major Phase - subject to approved budget and program description.

Developer shall deliver the Environmental Center Pad commensurate with 
improvements for The Northern Shoreline Park and The Wilds

Five annual consecutive installments (max $1 mil per year) after the first 
certificate of occupancy (whether temp or final) has been issued for the 
4,000th dwelling unit on the Project Site, payable within 90 days after request 
of SFCTA if transit report shows residential transit mode share is 50% or less.

Nine (9) Buses for East Bay Bus Service.  First five (5) buses at inception of 
service, remaining four busses no earlier than the occupancy of the 5,000th 
residential unit.

Four (4) Shuttle Buses. Up to two (2) buses will be provided when the service 
initially begins, but no earlier than the occupancy of the three thousandth 
(3000th) unit, subject to the meet and confer process described in Exhibit N, 
Transportation Plan Obligations.   The remaining two (2) buses will be 
provided as needed based on service schedules.

Space or funding no later than the first approved Sub-Phase within Major 
Phase Three or 18 months before the existing facility is no longer operational 
due to development activity, whichever comes first.

Used to purchase up to six (6) busses.  Per-bus subsidy: the lesser of 20% of 
the cost of a Muni bus, or $300,000.

As mutually agreed by WETA, Developer, and TIDA, after engaging in a meet 
and confer process described in the MOU between TIDA and WETA.
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SCHEDULE OF PERFORMANCE

6/28/2011
3/  Community Facility obligation is triggered by number of total building permits issued for residential dwelling units (shown in table above)
4/  Timeframes are additive:  Completion Outside Date = Date of Trigger (A) + (B) + (C) + (D) 
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